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Ms. Marlene H. Dortch 
Secretary 
Federal Communications Commission 
445 12th Street, S.W. 
Washington, DC 20554 [Original Report and four copies] 

Mr. John Muleta 
Chief, Wireless Telecommunications Bureau 
Federal Communications Commission 
445 12th Street, S.W. 
Washington, D.C. 20554 

Mr. David Solomon 
Chief, Enforcement Bureau 
Federal Communications Commission 
445 12th Street, S.W. 
Washington, D.C. 20554 

[Copy of Report] 

[Copy of Report] 

Re: Interim Report Filing by Tier 111 Carrier 

To whom it may concern: 

Attached for filing is the Interim Report of MetroPCS, Inc., in CC Docket No. 94- 
102, Revision of the Commission's Rules To Ensure Compatibility with Enhanced 91 1 
Emergency Calling Systems. An electronic version of this filing also has been emailed to 
E9 11 compliancereports@fcc.gov. 

Should there be any questions concerning this filing, please contact the 
undersigned. 

Siperely, 

mailto:compliancereports@fcc.gov


AUG 12003 
Before the 

FEDERAL COMMUNICATIONS COMMISSION 
Washington, D.C. 20554 

In the Matter of 

Revision of the Commission’s 
Rules To Ensure Compatibility 
With Enhanced 911 Emergency 
Calling Systems 

CC Docket No. 94-102 

METROPCS, INC. 
REPORTING OF WIRELESS ENHANCED 911 DEPLOYMENT AND 

IMPLEMENTATION STATUS 

INTERIM REPORT 

MetroPCS, Inc., on behalf of itself and its fourteen indirect, wholly-owned license 

holding subsidiariesU (collectively, “MetroPCS”), hereby provides this Interim Report on 

Enhanced 91 1 (E91 1) deployment and implementation status. MetroPCS is making good 

progress to meet the milestones set out by the Commission in their July 26,2002 Order staying 

certain E91 1 Phase I1 deployment deadlines for Tier I1 and Tier I11 carriers. According to the 

Order, MetroPCS is categorized as a Tier I11 carrier. 

This Report is provided in narrative form, and is intended to provide specific, verifiable 

information to the Commission. This Report follows the format outlined in the commission’s 

Public Notice (DA 03-21 13) released on June 20,2003. 

MetroPCS’s indlrect, wholly-ownell;hcense holding subsidiaries are as follows: GWI PCS 1, Inc , GWI LI 

PCS 2, Inc , GWI PCS 3, Inc , GWI PCS 4, Inc , GWI PCS 5, Inc., GWI PCS 6,  Inc., GWI PCS 7, Inc., GWI PCS 8, 
Inc , GWI PCS 9, Inc , GWI PCS I O ,  Inc , GWI PCS 11, Inc , GWI PCS 12, Inc., GWI PCS 13, Inc., GWI PCS 14, 
Inc 



P The number of Phase I and Phase I1 requests from PSAPs: 

As outlined below, MetroPCS has received twenty-seven (27) requests for E91 1 Phase I 

service from PSAPs. Of those requests 12 have been implemented. 

PSAP Name Comment 

I P13063003 ]Forest Park Police Deuarbnent I SOISA 

IP13067002kobb Countv911 I SOISA 

I P 13089003 b e  Kalb Countv Pubhc Safetv I SOISA 
I P13089002 IDecatur Police Departmznt I Rescinded Request 

I P 13 12 1004 IRoswen police Department I SOISA 

~P13121002~AtlantaPoliceDepiu.tment I SOISA 

P13135001 Gwinnett CountyPolice Depa-nt GA SOISA 
I P13 139001 h-hl C o w  Conmmbations I SOISA 
~P13219001~0coneeColmtyS~sO&e I GA I I Rescinded Request 
I IFawtte Countv I SOISA 

I P06081014lCityofBehnt I Covered d e r  State ofCA 
PO6001003 Emery& Poke Departmznt I Covered d e r  State ofCA 
PO6001019 h m A a  Sherifs Deuarbmnt I CA I I Covered d e r  State of CA 

I CA I 
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The “Live Date” indicated above shows the PSAPs where E91 1 Phase I service is active today. 

A number of PSAPs, as indicated by “SO/SA” in the Comment column above are in various 

stages of negotiation and implementation of Service Order and Service Administration 

agreements. Two PSAPs have rescinded their request for E91 1 Phase I service. Three 

California PSAPs have contacted the Company directly and must coordinate their E91 1 Phase I 

request through the California Department of Data Services. 

PSAP ID 

Also as of this date, MetroPCS has received eleven (1 1) requests for E91 1 Phase I1 

service from PSAPs. MetroPCS is ready to implement five ( 5 )  of those requests once the E91 1 

Phase I1 system is in place on September 1,2003. The PSAPs that have requested E91 1 Phase I1 

PSAP Name 

service are listed below: 

PI3063006 Morrow Police Department 
P13057001 ICherokee County Shenffs Office 

P13063001 IClayton County Communications 
P13089003 IDe Kalb Countv Public Safetv 
P13121005 IAlDharetta Police Deoartment 

k i tv  of Kennesaw 
~~ 

P12025001rMetro Dade Police Department 
PO6075001 lSan Francisco Police Department 
PO6081014 ki tv  ofBelmont 

PO6001003 lEmerwille Police Deoartment 
PO6001019 IAlameda Shenft’s Department 

Comment Scheduled 
Live Date State 

GA I 9/1/2003 I I 

GA SOISA 
GA I I Rescinded Reauest I 
GA I 9/1/2003 I I 

CA Covered under State of CA 
CA I I Covered under State of CA I 
CA I I Covered under State of CA 1 

MetroPCS is currently negotiating the Service Order and Service Administration agreement with 

DeKalb County. The Alpharetta Police Department has rescinded their request for E91 1 Phase I1 

services. City and County of San Francisco has indicated the desire to implement E91 1 Phase I1 
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services as soon as possible after September 1,2003, but at this time have indicated that they will 

not be ready to meet that date; an alternate readiness date has not been provided. The three other 

California entities listed above must coordinate their E91 1 Phase I1 requests with the California 

Department of Data Services. 

> MetroPCS’s specific technology choice (i.e., network-based or handset-based solution, 
as well as the type of technology used): 

MetroPCS is implementing the network-handset hybrid approach as the most cost- 

effective and accurate solution for providing E91 1 Phase I1 services for its service areas and 

target customer base. The hybrid approach utilizes a handset with A-GPS capability. The 

handset receives information from GPS satellites and passes the information to the network. The 

network interprets the data and calculates location coordinates. Calling number and location 

coordinates then can be passed to the appropriate PSAP. MetroPCS anticipates, based on 

publicly available test results, that the hybnd approach will exceed the location accuracy 

requirements of the E91 1 Phase I1 rules, and can be provided efficiently throughout the network. 

MetroPCS will conduct its own testing once its network is operational. 

> Status on ordering and/or installing necessary network equipment: 

MetroPCS is utilizing Lucent as its sole switching vendor in all of its market areas. The 

E91 1 ECP software which supports E91 1 Phase I and Phase I1 capability has been installed in all 

switches. 

MetroPCS has selected TCS, which utilizes the XYPoint solution, as its Mobile Position 

Center (“MPC”) vendor for E91 1 Phase I services. TCS, like other MPC and Position 

Determining Equipment (“PDE”) vendors, currently supports E91 1 Phase I1 services, either 
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through direct provisioning of equipment and software, or by providing such capability on a 

service bureau approach. MetroPCS has chosen the service bureau approach and is working with 

TCS so that the solution will be implemented by September 1,2003. Implementation is moving 

along smoothly and MetroPCS does not anticipate any delays at this time. 

k Information on availability of ALI-capable handsets, and whether MetroPCS has 
obtained ALI-capable handsets or has agreements in place to obtain these handsets: 

MetroPCS has met the initial milestones for selling and activating location-capable 

handsets. MetroPCS commenced selling location-capable A-GPS handsets in August 2002. For 

the latest complete month of information, June 2003, 38% of all handsets sold for the MetroPCS 

network were location-capable A-GPS handsets. MetroPCS has continued to put in place 

agreements with handset vendors for A-GPS handsets, and anticipates that in August 2003 over 

50% of handsets sold will be A-GPS capable. 

MetroPCS is currently using SonyEricsson and Nokia as vendors for the supply of 

location-capable A-GPS handsets. MetroPCS has also signed an agreement with Kyocera for the 

supply of location-capable A-GPS handsets which should be available in September, 2003. 

> The estimated date on which Phase I1 service will first be available in the carrier’s 
network; 

As mentioned above, A-GPS handsets are currently in use with MetroPCS subscribers. 

The implementation of the network solution, as described above, is in on track for 

implementation on September 1,2003. 
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> Information on whether the carrier is on schedule to meet the ultimate implementation 
date of December 31,2005. 

As noted above, MetroPCS is very pleased with the progress that has been made in 

implementing the solution in the MetroPCS network and the distribution of location-capable A- 

GPS handsets to the subscnber base. MetroPCS does not see any impediments at this time in 

meeting the ultimate implementation of E91 1 Phase I1 by the December, 3 1 2005 time frame. 

As described in this Interim Report, MetroPCS has worked hard to ensure that it is hl ly  

compliant with all FCC requirements and milestones for the implementation of E91 1 Phase 11. 

MetroPCS is utilizing industry and vendor advances in technology to deploy currently available, 

proven technology for the benefit of its customers. 

Respectfully submitted, 

METROPCS, INC. 

July 3 1,2003 
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AFFIDAVIT OF DENNIS G. SPICKLER 

I, Dennis G. Spickler, declare as follows: 

1. I am Vice President and CFO for MetroPCS, Inc., which has its principal place 

of business at 8144 Walnut Hill Lane, Suite 800, Dallas TX, 75321. 

2. In this capacity, I am familiar with MetroPCS’s ongoing deployment of E-91 1 

Phase LI capabilities in the markets in which MetroPCS currently provides service. 

3. I have reviewed the foregoing Interim Report. 

I declare under penalty of perjury that the foregoing is true and correct to the best of my 
knowledge and belief. 

Subscribed and sworn to before me 


